. LPRSA RIFS Schedule OPT 1
: Baseline: May 2011 OPT 1

N

REVISE LRC REPORT

 BATHYMETRY SURVEY JUNE 2010
' POST-IRENE BATHYMETRY SURVEY

' CSM UPDATE

"~ WATER COLUMN MONITORING - Physical Data Collection
'WATER COLUMN MONITORING - Chemical Data Collection
" TIERRA CSO/SWO INVESTIGATION

' FSP2 QAPPs
" FSP2 ACTIVITIES

~ BASELINE HUMAN HEALTH RISK ASSESSMENT

" BASELINE ECOLOGICAL RISK ASSESSMENT ‘
" DEVELOP TARGET TISSUE CONCENTRATIONS FOR PRG DEVELOE
" DEVELOP SWAC FOR PRG DEVELOPMENT :
" HYDRODYNAMIC/SEDTRANSPORT/CF&T MODELING
' FOOD WEB MODEL

 MODELING RIFS REPORT

" RM 10.9 CHARACTERIZATION

" 'RM 10.9 TIME CRITICAL REMOVAL ACTION

SUPPLEMENTAL SEDIMENT CHARACTERIZATION (SSP)

' REMEDIAL INVESTIGATION (RI) REPORT
' TARGETED REMEDY FS
FEASIBILITY STUDY

12/21/09
4/28/10
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10/4/10
12/4/09
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9/2113
9/2/13
5/12/09
11/5/13
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4/30/12
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